



Authorization No. 1
Sheet 1 of 2

**Authorization of
Contract Changes**

Date: 9/30/2020
County TAZEWELL
Route HOLLAND

<input checked="" type="checkbox"/> Contract Adjustment	<input checked="" type="checkbox"/> FHWA Exempt
<input type="checkbox"/> Operational Change Order	<input type="checkbox"/> Non-Exempt
<input type="checkbox"/> Non-operational Change	<input type="checkbox"/> Major Change
<input checked="" type="checkbox"/> Consultant	<input checked="" type="checkbox"/> Minor Change
<input type="checkbox"/> In-House	

Contractor: OTTO BAUM COMPANY, INC.
Address: 866 N. MAIN STREET
CityStateZip: MORTON, IL 61550

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the fund type or county as indicated by an asterisk.

*	Item No.	Cat	Pay Item	Unit	Quantity	Unit Price	A/D	Addition	Deduction
*	X1	22	WMQ SANITARTY 6 INCH	FEET	300.00	\$50.46	A	\$ 15,138.00	
*	X2	22	SANITARY TRENCH BACKFILL	CU YD	112.00	\$46.20	A	\$ 5,174.40	
*	X3	22	SANITARY CLEANOUTS	EACH	2.00	\$1,050.00	A	\$ 2,100.00	
*	X4	22	CONNECTION TO EXISTING WATER MAIN 8"	L SUM	1.00	\$1,530.90	A	\$ 1,530.90	
*	X5	22	WATER SERVICE COMPLETE	L SUM	1.00	\$5,250.00	A	\$ 5,250.00	
*	X6	22	HYDRANT REMOVAL - MARKET	DOLLAR	5000.00	\$1.00	A	\$ 5,000.00	
Amount of original contract:									
Net change to date:									
Totals									
Net Change									

Project Location: Holland St from Market to Main
Description and Reason: See page 2 for description

The undersigned determined that the change is germane to the original contract as signed, because: the change represents an adjustment required by the contract, based on unpredictable developments in the work.

9/30/2020
Date
Mandy R Mooberly - Millennia
Resident Engineer

Date

City Engineer

Date

City Manager