

CITY OF WASHINGTON, ILLINOIS City Council Consent Agenda Communication

Meeting Date: October 16, 2023

Prepared By: Dennis Carr – City Engineer

Agenda Item: 2023 MFT UCM Pay Request #2

Explanation: As part of the 2023 MFT Program, the City Council awarded the Chip Sealing, pavement mill and overlay, and fog coating to United Contractors Midwest for a price of

\$816,8560.02.

The city has assembled the second pay estimate for a total of \$453,434.30

Pay Request 1 - \$238,029.85 Pay Request 2 - \$453,434.30

Total Contract Remaining - \$125,391.87

Fiscal Impact: \$238,029.85 will be paid for out of the following accounts:

Fund 206

Recommendation Summary:

The work has been completed and staff recommends payment to United Contractors Midwest in the amount of \$453,434.30

Staff recommends that the City Council Approve Pay Request 2.

Action Requested: Approval

PAGE 1 OF 1 CITY O

CITY OF WASHINGTON

Engineer's Pay Estimate

STREET: VA	ARIOUS
------------	--------

TO:

FROM:

10/16/2023

9/16/2023

CONTRACT WITH: RA CULLINAN, PO BOX 166 TRMONT, ILLINOIS 61568

23-00000-00-GM

ESTIMATE NO. 2

ITEM#	ITEMS	AWARDED			ADDED	DEDUCTED	COMPLE	COMPLETED		
		QUANTITY			QUANTITY	QUANTITY	QUANTITY	UNIT PRICE		VALUES
	FOG COAT	96,651	SY					\$1.36	\$	-
	BIT SURF REM 3"	6,500	SY				6,415.00	\$8.59	\$	55,104.8
	BIT MTRL PC	487	GAL					\$7.56	\$	-
	INCIDENTAL HMA	1,136	TON				1,084.00	\$168.75	\$	182,925.0
	BIT MTRL SC (CRSP)	48,326	GAL				49,786.00	\$6.44	\$	320,621.8
	SC AGG - CR STL SLG (3/8" DIA)	1,450	TON				1,566.00	\$84.81	\$	132,812.4
									\$	
	TOTAL BID								\$	691,464.1
	MISCELLANEOUS EXTRAS AND CREDITS						VALUES			
			-						l,	
			-							
			1	 						
	TOTAL MISCELLANEOUS EXTRAS & CREDITS								\$	_
TOTAL VALUE OF COMPLETED WORK 10% RETAINAGE									\$	691,464.1
									\$	-
BALANCE DUE ON COMPLETED WORK									\$	691,464.1
MISCELLANEOUS DEBITS VALUES										
Pay Request 1 \$238,029.85										
							TOTAL OF DEBITS	3	1	\$238,029.8
NET AMOUNT DUE									\$	453,434.3

QUANTITIES PROVIDED BY:

Ross Fuller

CITY ENGINEER

SIGNED 10-13-

ACCOUNT: